COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 17/ 2019

ESTI MATE SUMVARY 12:18: 11
CONTI D C20851 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20851- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TIME ALLOW 10/1/2019 FI XED COVPLETI ON DAl
US 6 LOVELAND PASS - |-70 (FY1 PERCENT TIME:  69.00 ORI G TIME ALLOW 10/ 1/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPOO6A- 058
US 6 LOVELAND PASS - |-70 (FY1
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T CLEAR CREEK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 06/ 24/2019
14802 W 44th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 03/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/11/2019 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/ 24/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,889, 543. 34 PARTI Cl PATI NG $  3,764,281.26 $ 3,441, 513. 64
AWARD PRQIJECT AMT: $  4,627,901. 98 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76. 99% TOTAL EARNI NGS 3,764, 281. 26 3,441,513. 64
FUNDS AVAI LABLE: $ 1,125,262.08 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,764, 281. 26 3,441, 513. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -69, 418. 53 -62, 857. 98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,694, 862. 73 3, 378, 655. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,694, 862. 73 3,378, 655. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 378, 655. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00000

202- 00033

202- 00220

202- 00240

202- 00821

202- 01130

202- 01300

202- 04001

202- 04002

202- 04010

203- 00060

C20851

20851-BI D
NHPPOOGA- 058

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Structures and Obstructions

*Rermoval of Pipe

*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renoval of End Anchorage

*Pl ug Cul vert

Clean Cul vert

Clean Inlet

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 171. 51000
2.000
EACH
2, 498. 33000
60. 000
5%
58. 85000
202, 750. 000
sy
1. 56000
23. 000
EACH
81. 64000
4,216. 000
LF
3. 48000
26. 000
EACH
315. 69000
2.500
EACH
7, 383. 96000
10. 000
EACH
3, 810. 09000
10. 000
EACH
1, 110. 37000
77.000
oy

81. 64000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

60. 000
0. 000
60. 000

0. 000
202, 750. 000
202, 750. 000

0. 000
0. 000
0. 000

0. 000
1, 480. 000
1, 480. 000

0. 000
11. 000
11. 000

2.500
0. 000
2.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

44. 000
0. 000
44.000
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ESTI MATE RUN 09/ 17/ 2019

316, 290

5,150

3,472

.00

.00

.00

00

.00

40

59

.00

.00

.00

.00

12:18:11

AMOUNT

4,996

3, 531.

316, 290

5,150

3,472

18, 459

3,592

.00

66

00

00

.00

40

59

90

.00

.00

16



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20851-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0002 12:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 60. 000 7.000
HOUR 0. 000 0. 00
190. 50000 7.000 1, 333.50
0065 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
136. 07000 0. 000 0.00
0070 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 1.000 217.72
217.72000 1. 000 217.72
0075 206-00000 *Structure Excavation 309. 300 309. 300
cY 0. 000 0. 00
46. 64000 309. 300 14,425.75
0080 206-00100  *Structure Backfill (Cass 1) 238. 300 238. 300
cy 0. 000 0. 00
61. 07000 238. 300 14, 552. 98
0085 206-01000 *Bed Course Materi al 0. 000 0. 000
cY 0. 000 0. 00
238. 73000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 280. 000 140. 000
LF 0. 000 0. 00
5. 02000 140. 000 702. 80
0095 208- 00035 *Aggr egat e Bag 104. 000 104. 000
LF 0. 000 0. 00
13. 78000 104. 000 1,433.12
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
54. 43000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
108. 86000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00

190. 50000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20851-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0002 12:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
81. 64000 0. 000 0.00
0120 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0.00
163. 29000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 730. 87000 0. 000 0.00
0130 212-00032 *Soi | Conditioning 0. 200 0. 000
ACRE 0. 000 0.00
7,446. 01000 0. 000 0.00
0135 213-00002 *Mul ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
4,199. 81000 0. 000 0.00
0140 213-00061 *Mul ch Tackifier 40. 000 0. 000
LB 0. 000 0.00
10. 76000 0. 000 0. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 53. 000 53. 000
TON 0. 000 0.00
162. 14000 53. 000 8, 593. 42
0150 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 21, 146. 790 0. 000
TON 21,146.790 2,507, 374.89
118. 57000 21, 146. 790 2,507,374. 89
0155 411-10255 Enul sified Asphalt (S| ow Setting) 11, 420. 000 20. 000
GAL 11, 400. 000 34, 086. 00
2.99000 11, 420. 000 34, 145. 80
0160 506-00218 *Ri prap (18 Inch) 20. 000 20. 000
cY 0. 000 0.00
260. 94000 20. 000 5,218.80
0165 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00

6, 856. 54000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20851-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0002 12:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7,272.92000 3. 000 21,818.76
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 4,216. 000 0. 000
LF 1, 406. 000 57,322. 62
40. 77000 1, 406. 000 57, 322. 62
0180 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
3, 788. 32000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 1. 000 4,272.75
4,272.75000 1. 000 4,272.75
0190 606-02005 *End Anchorage (Fl ared) 22.000 0. 000
EACH 10. 000 37,937. 60
3, 793. 76000 10. 000 37,937.60
0195 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
10. 89000 0. 000 0.00
0200 612-00031 *Delineator (Type |) (Extra Height) 50. 000 0. 000
EACH 0. 000 0. 00
43. 54000 0. 000 0. 00
0205 614-00011 *Sign Panel (Class |) 149. 000 0. 000
SF 0. 000 0. 00
21.77000 0. 000 0.00
0210 614-00012 *Sign Panel (Cass I1) 108. 000 0. 000
SF 0. 000 0. 00
26. 13000 0. 000 0. 00
0215 614-00013 *Sign Panel (Class IIl) 60. 000 0. 000
SF 0. 000 0. 00
32. 66000 0. 000 0.00
0220 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 40. 000 0. 000
LF 0. 000 0. 00

32. 66000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20851-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0002 12:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 3. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
408. 22000 0. 000 0. 00
0230 614-72875 *Loop Detector Wre 212.000 0. 000
LF 212. 000 1, 615. 44
7.62000 212. 000 1,615. 44
0235 614-80385 *Runble Strip 51, 000. 000 0. 000
LF 0. 000 0. 00
0.16000 0. 000 0. 00
0240 615-00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
5, 442. 99000 0. 000 0.00
0245 624-27024  *24 Inch Drainage Pipe (Cass 7) 139. 000 139. 000
LF 0. 000 0. 00
127. 69000 139. 000 17,748.91
0250 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
13, 063. 18000 0. 600 7,837.91
0255 626-00000  *Mbbilization 1. 000 0.228
LS 0.686 313,161.11
456, 503. 08000 0.914 417, 243. 82
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 330
LS 0. 330 4,310. 85
13, 063. 18000 0. 660 8,621.70
0265 627-00008  *Modified Epoxy Pavenent Marking 1, 285. 000 0. 000
GAL 0. 000 0. 00
70. 76000 0. 000 0. 00
0270 627-00014  *Pavement Marking Paint (Low Tenperat ure) 1,178. 000 0. 000
GAL 1,178. 000 35, 905. 44
30. 48000 1,178. 000 35, 905. 44
0275 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00

26.13000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30405

0285

630- 00000

0290

630- 00007

0295

630- 00012

0300

630- 80341

0305

630- 80342

0310

630- 80355

0315

630- 80358

0320

630- 80360

0325

630- 80380

0330 630-80393

C20851

20851-BID
NHPPOO6A- 058

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
112. 000
SF
26. 13000
2, 500. 000
HOUR
39. 19000
45. 000
DAY
408. 22000
105. 000
DAY
1, 088. 60000
21. 000
EACH
65. 32000
57.000
EACH
70. 76000
2.000
EACH
7, 075. 89000
1. 000
EACH
1, 850. 62000
50. 000
EACH
16. 33000
202. 000
EACH
10. 89000
25. 000
EACH

21.77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

574.000
1, 843. 500
2,417.500

7.000
15. 000
22.000

17. 000
20. 000
37.000

2.000
16. 900
18. 900

15. 500
35. 800
51. 300

1. 000
0. 800
1.800

0. 000
0. 000
0. 000

17. 000
13. 600
30. 600

33.500
148. 300
181. 800

0. 000
0. 000
0. 000
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72,246

6,123

21,772

1,103.

2,533

5, 660

222.

1, 614.

.00

7

30

00

91

21

71

.00

99

.00

12:18:11

AMOUNT

94, 741.

8, 980

40, 278

1, 234.

3,629

12,736

499.

1,979.

.00

83

84

20

55

99

60

.00

70

80

.00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20851-BI D ESTI MATE RUN 09/ 17/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0002 12:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70010 F/ A Mnor Contract Revisions 201, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent Incentive 109, 885. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness Incentive 230, 686. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70023 F/ A On-The-Job Trai nee 960. 000 0. 000
FA 320. 000 320. 00
1. 00000 320. 000 320. 00
0370 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 206- 00065 Str Bkfl (FlowFill) 26. 500 0. 000
cY 26. 500 6, 625. 00

250. 00000 26.500 6, 625. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 09/ 17/ 2019

CONTI D: C20851

PCN: 20851-BID

PRQIECT NHPPOO6A- 058

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0405 630-80344 Const Traf Sign (Spec)

CAT NO0400

0380 620- 00002 *Field Office (Cass 2)

0385 620-00012

*Fi el d Laboratory (Cl ass 2)

0390 620-00020

*Sanitary Facility

0400 620- 00005 Field O fice (Spec)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
84. 000
SF
28. 75000
CAT 0200  CURRENT AMT $
0. 000
EACH
20, 411. 21000
1. 000
EACH
15, 566. 95000
1. 000
EACH
6, 286. 65000
1. 000
EACH
15, 411. 21000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

12:18: 11
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
75. 600 2,173.50
75. 600 2,173.50

4,852,278.53$ 3,441,512.89% 3,727,016. 45

0. 755
-0.755
0. 000 0.00

-15, 410. 46

1. 000
0. 000 0.00

1. 000 15, 566. 95

1. 000
0. 000 0. 00

1. 000 6, 286. 65

0. 000
1. 000 15,411. 21
1. 000 15,411. 21

4,889,543.348% 3,441,513.64$ 3,764,281.26



